

-
-
-
-
-

STYLE PRODUCTION DEFINITION MANAGEMENT

Version 3.5.2

Product Guide



FRONTISPIECE

Copyright © 1998, JBA Software Products Limited, Product Services Division,
Eagle House, The Slough, Studley, Warwickshire, B80 7EN England.

All rights reserved.

No part of the material protected by this copyright may be reproduced or utilised
in any form or by any means, stored in a retrieval system, or transmitted, in any
form, or by any means, electronic, mechanical, photocopying, or otherwise,
without the express prior written consent of JBA Software Products Ltd.

Although every care has been taken in the production of this manual it cannot be
guaranteed that the information contained herein is without error or omission.

This manual relates to:

Style Production Definition Management Version 3.5.2

Contents

CHAPTER 1 MAINTENANCE.....	1-1
CREATING STYLES AND MATERIALS.....	1-2
STYLE/MATERIAL DETAILS.....	1-3
FULL PRODUCT DETAILS.....	1-4
CRITICAL RESOURCES.....	1-7
<i>Critical Resources Maintenance Screen 1.....</i>	<i>1-8</i>
<i>Critical Resources Maintenance Screen 2.....</i>	<i>1-9</i>
<i>Daily Capacity Window.....</i>	<i>1-11</i>
RESOURCE CAPACITY PROFILES.....	1-12
<i>Resource Capacity Profiles Maintenance Screen 1.....</i>	<i>1-13</i>
<i>Resource Capacity Profiles Maintenance Screen 2.....</i>	<i>1-14</i>
COST CENTRES.....	1-15
CALENDARS.....	1-21
<i>Calendar Maintenance Screen 1.....</i>	<i>1-23</i>
<i>Calendar Maintenance Screen 2 (Option 1).....</i>	<i>1-25</i>
<i>Calendar Maintenance Screen 3.....</i>	<i>1-26</i>
SHIFT PROFILES.....	1-28
<i>Shift Profile Maintenance Screen 1.....</i>	<i>1-29</i>
<i>Shift Profile Maintenance Screen 2.....</i>	<i>1-30</i>
DEPARTMENTS.....	1-32
<i>Department Maintenance Screen 1.....</i>	<i>1-33</i>
<i>Department Maintenance Screen 2.....</i>	<i>1-34</i>
MACHINES.....	1-35
<i>Machine Maintenance Screen 1.....</i>	<i>1-37</i>
<i>Machine Maintenance Screen 2.....</i>	<i>1-38</i>
<i>Shift / Capacity Profile Maintenance Window (F20).....</i>	<i>1-43</i>
WORK CENTRES.....	1-45
<i>Work Centre Maintenance Screen 1.....</i>	<i>1-47</i>
<i>Work Centre Maintenance Screen 2.....</i>	<i>1-48</i>
BUNDLE TICKET TYPES.....	1-49
<i>Maintain Bundle Ticket Type Screen.....</i>	<i>1-50</i>
<i>Maintain Bundle Ticket Screen.....</i>	<i>1-51</i>
<i>Characteristic Mix Rules Window (F18).....</i>	<i>1-55</i>
LABOUR SKILLS.....	1-56
<i>Labour Skill Maintenance Screen 1.....</i>	<i>1-57</i>
<i>Labour Skill Maintenance Screen 2.....</i>	<i>1-58</i>
<i>Labour Skill Maintenance Screen 3 (F20).....</i>	<i>1-59</i>
<i>Labour Skill Rate Maintenance Window (Option 2).....</i>	<i>1-60</i>
LABOUR PROFILES.....	1-61
<i>Labour Profile Maintenance Screen 1.....</i>	<i>1-62</i>
<i>Labour Profile Maintenance Screen 2.....</i>	<i>1-63</i>
<i>Labour Profile Labour Skill Details Window (F20).....</i>	<i>1-65</i>
OPERATORS.....	1-67
<i>Operator Maintenance Screen 1.....</i>	<i>1-68</i>
<i>Operator Maintenance Screen 2.....</i>	<i>1-69</i>
<i>Operator Rates Maintenance Screen (F20).....</i>	<i>1-70</i>
<i>Update/Add Operator Rates Window (Option 2).....</i>	<i>1-71</i>
TEAMS.....	1-73
<i>Team Master Maintenance Screen 1.....</i>	<i>1-74</i>
<i>Team Master Maintenance Screen 2.....</i>	<i>1-75</i>
<i>Team Details Maintenance Screen (F20).....</i>	<i>1-76</i>

<i>Team Detail Maintenance Window (Option 2)</i>	1-77
TEXT TYPES	1-79
<i>Text Type Maintenance Screen 1</i>	1-80
<i>Text Type Maintenance Screen 2</i>	1-81
<i>Text Type Maintenance Screen 3 (F17)</i>	1-82
<i>Text Type Maintenance Screen 4</i>	1-83
TEXT MAINTENANCE	1-84
<i>Text Maintenance Screen 1</i>	1-85
<i>Text Maintenance Screen 2</i>	1-86
CHAPTER 2 ROUTE/BOM MAINTENANCE	2-1
STANDARD OPERATIONS	2-2
<i>Standard Operations Maintenance Screen 1</i>	2-3
<i>Select Operation Group window 1(F4)</i>	2-4
<i>Standard Operations Maintenance Screen 2</i>	2-6
<i>Standard Operations Maintenance Screen 3 (Options 1, 2, 3)</i>	2-10
<i>Standard Operations Maintenance Mass Update Screen (F8)</i>	2-11
<i>Position To Window (F13)</i>	2-13
<i>Select Operation Group Window 2 (F17)</i>	2-14
<i>Copy Operation Group Screen</i>	2-16
<i>Copy From Selected Std. Operations Screen</i>	2-17
ROUTES AND BILLS OF MATERIAL.....	2-18
<i>Model Route/Bill Of Material</i>	2-19
<i>Maintain Capacity Bill</i>	2-20
<i>Style Route/Bill Of Material</i>	2-21
Routes/Structures Maintenance Screen	2-23
Item Master Scan Window 1 (F16)	2-25
Item Master Scan Window 2 (Options 1, 2, 3).....	2-27
Item Master Scan Window 3 (Option 4)	2-28
Item Master Scan Window 4 (Option 5)	2-29
Item Master Scan Window 5	2-30
Item Master Scan Window 6 (Option ?).....	2-31
Style Route Header Maintenance Screen	2-33
Product Selection Window (F14).....	2-38
Style/Route Override Maintenance Screen 1 (F15).....	2-40
Style/Route Override Maintenance Screen 2 (Option 1, F10).....	2-41
Style/Route Override Maintenance Screen 3.....	2-46
Style/Route Resources Maintenance Screen (F16).....	2-49
Text Maintenance screen.....	2-51
Qty Per Rules Window (F22)	2-52
Variant Spread Window (F15)	2-54
Enter Material Usage Factors Window (F14).....	2-56
Style Route Maintenance Operations And Materials Screen (F21)	2-59
Style Route Maintenance Operations Screen 1 (Options 1, 2, 3)	2-64
Additional Operation Values Window (F22)	2-77
Maintain Variant Operations Window (F23).....	2-83
Variant Operation Maintenance Screen (Option 1).....	2-86
Operation Characteristics Values Window (Option 2, F24).....	2-89
Select Values Window (Option 1).....	2-91
Associate Window (Option 5).....	2-92
Material Maintenance Window (Options 1, 7)	2-95
Relate Material To Style Characteristics Window (F14).....	2-100
Material Quantity Requirements Window (Option 6)	2-103
Position To Window (F13).....	2-105
Copy From Route Window (F16).....	2-106
Copy Route Screen.....	2-108
Select Operation Group Window (F17).....	2-110
Copy Operation Group Screen	2-112
Variant Operation Selection Standard Operation Window.....	2-114
Copy From Selected Std. Operations Screen.....	2-116

Style Route Maintenance Materials Screen (F19)	2-118
Style Route Maintenance Operations Screen 2 (F20)	2-120
Item Selection Window (F22)	2-122
Single Product Operations And Materials Screen (F22)	2-123
Style Route Enquiry Operations Screen (Option 1)	2-125
Variant Operation Enquiry Window (F23)	2-126
Variant Operation Enquiry Screen (Option 1)	2-127
MATERIAL MASS REPLACE	2-128
<i>Mass Replace Materials Screen</i>	2-129
<i>Material Mass Replace Review Replacement Screen</i>	2-131
MODEL ROUTE/BILL OF MATERIAL	2-132
COPY PRODUCTION ROUTE TO MODEL	2-133
COPY MODEL ROUTE TO PRODUCTION	2-135
COPY MODEL TO MODEL	2-136
COPY PRODUCTION ROUTE TO PRODUCTION ROUTE	2-137
CHAPTER 3 ENQUIRIES AND REPORTS	3-1
ENQUIRES	3-2
<i>Item Master</i>	3-3
<i>Cost Centres</i>	3-4
<i>Machines</i>	3-5
<i>Work Centres</i>	3-6
<i>Shift Profiles</i>	3-7
<i>Bundle Ticket Types</i>	3-8
<i>Labour Skills</i>	3-9
<i>Labour Profiles</i>	3-10
<i>Subcontractors</i>	3-11
<i>Standard Operations</i>	3-12
Standard Operations Enquiry Screen 1	3-13
Standard Operations Enquiry Screen 2	3-14
<i>Style Route/Bill Of Materials</i>	3-15
<i>Text</i>	3-17
<i>Indented Materials Enquiry</i>	3-18
Bill Of Materials Explosion Screen	3-20
<i>Single Level Materials Where Used</i>	3-21
REPORTS	3-22
<i>Item Master</i>	3-23
<i>Cost Centres</i>	3-24
<i>Machines</i>	3-25
<i>Work Centres</i>	3-26
<i>Shift Profiles</i>	3-27
<i>Labour Skills</i>	3-28
<i>Labour Profiles</i>	3-29
<i>Subcontractors</i>	3-30
<i>Style Route/Bill Of Material</i>	3-31
<i>Text</i>	3-33
<i>Indented Materials Report</i>	3-34
<i>Materials Where Used</i>	3-37
<i>Machine/WCentre Where Used</i>	3-38
<i>Company Profile</i>	3-39
CHAPTER 4 PRODUCT COSTING	4-1
COSTING WITHIN STYLE	4-2
<i>Cost Sets</i>	4-3
<i>Style Average Costs</i>	4-4
<i>FIFO Costing</i>	4-5
FIFO Cost Calculations	4-6
ITEM MASTER FILE RE-COST	4-8

SINGLE STYLE RE-COST	4-11
<i>Single Item Re-cost Selection And Update Screen 1</i>	4-12
<i>Single Item Re-cost Selection And Update Screen 2</i>	4-14
PURCHASED ITEMS RE-COST	4-16
<i>Purchased Items Costing Update Selection Screen</i>	4-18
<i>Landed Cost Transfer Rules Window (Option 1)</i>	4-20
TRANSFER COSTS TO INVENTORY	4-21
COPY COST SETS/RATES	4-23
INDENTED COST SIMULATION	4-25
<i>Indented Cost Simulation Style Selection Screen</i>	4-26
<i>Cost Presentation Window (F18)</i>	4-28
<i>Indented Cost Simulation Screen</i>	4-30
<i>Item Change Window (Option 1)</i>	4-32
<i>Change Unit Cost Elements Window (F8)</i>	4-34
<i>Remove Item Window (Option 4)</i>	4-35
<i>Cost Elements Window (Option 5, F17, F21)</i>	4-36
<i>Cost Changes On Stockroom Items Screen (F17)</i>	4-38
<i>Save Simulated Costs Window (F23)</i>	4-40
PRODUCT COSTS REPORT	4-41
INDENTED COST ROLLUP REPORT	4-44
SINGLE LEVEL COST ENQUIRY	4-47
<i>Single Level Cost Enquiry Screen 1</i>	4-48
<i>Single Level Cost Enquiry Screen 2</i>	4-50
COST SHEET	4-52
ITEM COSTS	4-55
<i>Item Cost Selection Screen</i>	4-56
<i>Item Cost Maintenance Screen 2</i>	4-57
<i>Select Comparison Cost Set Window (F15)</i>	4-59
<i>Item Cost Maintenance Screen 3</i>	4-60
VARIANT WEIGHTING	4-61
<i>Variant Weighting Maintenance Screen</i>	4-62
<i>Variants Window (Option 0)</i>	4-64
<i>Forecast Selection Window (Option 1)</i>	4-66
CHAPTER 5 UTILITIES	5-1
MAINTAIN COMPANY PROFILE	5-2
<i>Maintain Company Profile Screen 1</i>	5-3
<i>Maintain Company Profile Screen 2</i>	5-5
<i>Maintain Company Profile Screen 3</i>	5-9
<i>Maintain Company Profile Screen 4</i>	5-10
<i>Maintain Company Profile Screen 5</i>	5-14
<i>Maintain Company Profile Screen 6</i>	5-16
<i>Maintain Company Profile Screen 7</i>	5-18
MAINTAIN PARAMETER FILE	5-20
<i>User Parameter List</i>	5-21
<i>System Parameter List</i>	5-24
<i>Maintain Parameter File Screen 1</i>	5-34
<i>Maintain Parameter File Screen 2 (Option 1)</i>	5-36
<i>Maintain Parameter File Screen 3</i>	5-37
PLANNING MODEL DELETION	5-38
COMPANY DELETION	5-39
LOW LEVEL CODE GENERATION	5-40
ORGANISATIONAL MODELS	5-42
<i>Maintain Organisational Model Screen 1</i>	5-43
<i>Maintain Organisational Model Screen 2</i>	5-44
ORDER ARCHIVE SELECTION	5-48
START TRANSACTION MGR SUBSYSTEM	5-49

START TRANSACTION MANAGER	5-50
STOP TRANSACTION MANAGER	5-51
CONTROL FILE MAINTENANCE.....	5-52
WIP INVENTORY RECONCILIATION.....	5-57
SUBCONTRACTOR SHIPPER CLEARANCE	5-58
HELD INVENTORY REFERENCE CLEARANCE	5-59
CHAPTER 6 ADVANCED FINANCIAL INTEGRATOR.....	6-1
INTRODUCTION TO AFI	6-2
INITIATE PRODUCTION EXTRACTS.....	6-4
INITIATE EXTRACT IN TEST MODE.....	6-6
<i>Advanced Financial Integrator Trial Posting Screen</i>	6-7
<i>Advanced Financial Integrator Trial Posting WIP Movements Screen 1</i>	6-8
<i>Advanced Financial Integrator Trial Posting WIP Movements Screen 2</i>	6-9
EXTRACT SESSIONS TRANSACTIONS	6-11
ARCHIVE SESSIONS TRANSACTIONS.....	6-12
INSTALL AFI CONTROL DATA.....	6-13
CHANGE APPLICATION	6-14
CHAPTER 7 FORECAST MANAGEMENT	7-1
FORECASTING WITHIN STYLE PRODUCTION.....	7-2
<i>Product Families</i>	7-3
<i>Sales And Stock Forecasts</i>	7-5
<i>Forecast Method</i>	7-6
Indices	7-7
Smoothing Policy	7-8
MAINTAIN PRODUCT FAMILY	7-9
<i>Maintain Product Family Screen</i>	7-10
<i>Maintain Product Family Screen 2</i>	7-11
<i>Maintain Product Family Screen 3 (Option 1)</i>	7-12
MAINTAIN SEASONAL INDICES	7-14
<i>Maintain Seasonal Indices screen 1</i>	7-15
<i>Maintain Seasonal Indices screen 2 (Option 1)</i>	7-17
<i>Period Indices window (F16, F17)</i>	7-19
<i>Weekly Indices Window (F16)</i>	7-21
<i>Maintain Seasonal Indices screen 3 (Option 2)</i>	7-22
MAINTAIN FAMILY FORECAST	7-24
<i>Maintain Family Sales Forecast Screen 1</i>	7-25
<i>Maintain Family Sales Forecast screen 2 (Option 1)</i>	7-27
<i>Maintain Family Sales Forecast screen 3 (option 0)</i>	7-30
<i>Weekly Spread Window (Option 1)</i>	7-34
<i>Daily Spread Window (Option 1)</i>	7-36
<i>Forecast Barchart screen (F14)</i>	7-37
<i>Select Item window (F20)</i>	7-38
<i>Stock Level Profile Window (F22)</i>	7-39
GENERATE STYLE FORECAST.....	7-40
<i>Generate Style Sales Forecast Screen 1</i>	7-41
<i>Generate Style Sales Forecast Screen 2</i>	7-42
MAINTAIN STYLE FORECAST.....	7-43
<i>Maintain Style Sales Forecasts Screen 1</i>	7-44
<i>Maintain Style Sales Forecasts Screen 2 (Option 1)</i>	7-46
<i>Maintain Style Sales Forecasts Screen 3</i>	7-47
SPREAD STYLE FORECAST	7-48
<i>Spread Style Sales Forecast Screen 1</i>	7-49
<i>Spread Style Sales Forecast Screen 2</i>	7-50
GENERATE VARIANT FORECAST	7-52
<i>Spread Style Forecast Screen 1</i>	7-53

Spread Style Forecast Screen 2 7-54
MAINTAIN MODEL STOCKROOMS..... 7-55
GLOSSARY **I**
GLOSSARY **II**
INDEX..... **A**
INDEX **B**

-
-
-
-
-

Glossary



Glossary

Active Production Order

A production order which has associated work-in-progress.

Activity Types

User definitions of activities to be reported. Activity types can be system dependent or user-defined. System dependent activity types are mandatory for the system to function. You may define user-defined activity types to suit your requirements. Activity types are linked to a JBA reporting type that defines how the activity effects updates to the database.

Advanced Financial Integrator

Processes transactions generated by production bookings, using user-defined Journal rules, to create auditable General Ledger account postings for production activities.

Advice Note

A document received from a subcontractor giving details of goods delivered.

AFI

An acronym for Advanced Financial Integrator.

Allocated Stock

The quantity of a style or material that is allocated to customer orders or production orders. This quantity is expressed as a balance at both item/stockroom level and item/stockroom/lot level.

Allocations

Inventory currently reserved against a production order. Allocations can change and an allocated material may become available again and then allocated to another production order. Style uses allocations to calculate how much material is currently available.

Alternative Material

A material nominated as an alternative for a material used in production, when stock of the original material is insufficient. You can issue alternative material in whole or part to a production order.

Amortised Fixed Costs

A method of spreading fixed production costs over a designated batch size to ascertain the effect on unit product costs of the economies of scale production. See also Fixed Costs.

Archived Production Orders

Production orders which have been saved in an archive file and removed from the live order database. They are available for detailed enquiry.

Automatic Batch Allocation

The process of allocating batches/lots of materials against a production order. The allocation is done by grouping together a number of batches according to a common identification code.

Available

The quantity calculated by Planning to represent current availability on a given day equal to previous period available + supply – demand.

Available Stock

The quantity calculated by subtracting allocations from the physical stock balance. It represents uncommitted inventory which may be used to satisfy production demand.

Average Cost

This is a costing method employed by Style Inventory Management, whereby the weighted average unit cost of an item is recalculated every time a stock receipt is made.

Average Usage

The average usage per week/period of an item in a stockroom. The weeks or periods which are included in this calculation are defined by the usage profile.

Backflush

The automatic generation of standard material issues based on production quantities reported. This is usually done for low cost materials. For example, a shirt has 7 buttons. If you make 100 shirts, you require 700 buttons. Instead of counting out the buttons, you can make a backflush issue from a bucket of 1000. When the operation is complete, Style accounts for taking 700 buttons out of stock automatically.

Backflush Item

An item that is designated to be automatically issued in production recording.

Backflushed Operation

A backflushed operation is a non count point operation. The operation gets booked in automatically at the next count point operation.

Backschedule

The calculation of operation and order start dates from the due date, using the lead time elements of the operations.

Balance

This may be used either to signify a database record holding summary information, such as a stockroom balance, or a single summary quantity field on such a record, such as allocated stock.

Batch Control

See Lot Control.

Bill of Material

The definition of the materials that are required to make a product.

BOM

Acronym for Bill Of Material.

Booking

Work-in-progress reporting.

Booking History

A record of all material and production transactions posted during the progress of a production order.

Bottleneck

This term is generally used to refer to a position on a production line where the production flow is constrained in some way. This can lead to build-ups of work and potentially have an adverse effect on the efficiency of a line or plant, and ultimately on profitability.

Bucket

In MPS and MRP, the period of time for which supply and demand are summarised for presentation.

Bucketless

This describes the MPS/MRP review process, which balances supply and demand on the date it is scheduled, rather than accumulating it into greater time periods.

Budget Capacity

The capacity of a machine that is compared with its load. It represents the capacity you expect to obtain from a machine. This can be 100% of stated capacity or a factor above or below 100% (see Standard Capacity).

Bundle Ticket

A document printed by Production Control that is attached to a bundle on the factory floor. It has barcoded stubs which can be wanded in directly by the operator or are attached to the operator's timesheet. It identifies the production order, style, colour, size and quantity to be processed.

Bundle Tracking

The method of identifying the stage that a bundle has reached in the production process; in addition, the processes that have been completed are also identified.

Bundling-Up Point

An operation at which the materials are bundled together, prior to the issuing of bundle tickets.

Cancelled Production Order

A production order which has been aborted, and cannot be reopened.

Capacity

The amount of time that a machine or work centre or labour skill or labour department is available for work in a given period.

Capacity Planning

The activity of calculating machine and labour capacity requirements by comparison of duration for planned work with the capacity available for the planning period. The work schedule or the capacity may then be adjusted to obtain a balanced work flow.

Capacity Requirement

The time required at a machine (or for a labour skill) by a particular piece of work.

Characteristic

Characteristics are related to the dimensions you define for a style or material. For example, if you define colour as a dimension, then red, black and blue might be characteristics of that dimension.

Characteristic Mix

The rules that determine the level of detail that exists for a bundle. That is: single colour, unknown size, single size, unknown colour, single colour, single size.

Colour

Throughout Style Production, colour generally refers to the colour code you may have specified for a style under the Style/Material Details option.

Company Profile

A collection of control parameters specific to a Production company.

Completed Production Order

Production orders which have been completed. They cannot have bookings made against them. They may be reopened for further processing.

Component

Any item that is used in the production of another item.

Confirmed Production Order

A production order with a firm commitment to produce an item, which cannot be changed in date or quantity except by explicit planner intervention.

Cost

A value associated with an item in a stockroom, or a movement. It is usually a value related to a single item (a unit cost), but may refer to a quantity of items (a movement cost or value).

Cost Centre

A functional or organisational area defined for the purposes of defining production costs. Each cost centre defines standard rates for labour, machine, set up and overheads. A cost centre is assigned to a machine and is used to calculate all standard production costs associated with that machine.

Cost Elements

15 cost elements are available to analyse costs. These are: fabric, trim, packaging, labour, machine, set up, subcontract, variable overhead 1, variable overhead 2 (variable), overhead 2 (fixed), user-defined 1-4 and wastage.

Cost Roll-up

The method of generating product costs by calculating and accumulating costs of materials and operations required at each level of manufacture.

Costing Method

This refers to the method used to establish a cost for stock movements or stock balances. The methods available are latest, average, standard and FIFO (First In First Out).

Costing Route

The route designated for an item to calculate its unit cost within a stockroom.

Count Point

An operation at which WIP inventory is counted or reported. A count point operation helps to identify how the production order is progressing.

Creation Date

The date on which a production order is entered.

Cumulative Lead Time

The amount of time required to produce an item from scratch. It is based on a full explosion of the bills of material of the item and its sub-assemblies and includes the purchasing lead time of raw materials.

Current Cost

A category of cost. The application generates values for current and standard cost control. Current cost may be considered as the proposed standard cost for the next accounting period. See Standard Cost.

Current Date in Planning

The datum point of an MPS/MRP plan. The start date is determined by subtracting Overdue Days from this date. The Time Fence date is calculated from this date by adding the frozen Lead Time.

Demand

The forecast or actual requirement for an item.

Demand Policy

Policy which controls the comparison of sales forecasts with sales orders, and dependent demand to arrive at the demand to drive MPS or MRP. This may be: no forecast, independent demand only, dependent and independent demand, dependent demand, make to forecast only or total demand.

Department

A collection of labour skills that have been grouped together for capacity requirement analysis purposes. Departments also define certain parameters to allow the calculation of capacity, namely: standard hours per day; absenteeism rate, utilisation %; standard performance %

Dependent Demand

Demand for an item which is derived from the manufacture of a parent.

Descriptions File

This is a file maintained within the Style Inventory Management application which defines a number of parameter codes and their descriptions.

Dimension

A style always has at least one dimension, which is the style itself. A style may have additional dimensions, such as colour, size and fit. Each style can have up to 4 dimensions.

Materials such as fabric and trim may also have more than one dimension.

Direct Labour

Operatives used in production of an item in terms of performing work on operations.

Down Time

The amount of time that a machine is out of action. The application provides the facility to record both planned and Actual Down Time.

Duration Calculation Basis

The method by which the duration of an operation is calculated for scheduling purposes. This may be: set up time only; machine time + set up time; direct labour time + set up time; machine time + direct labour time + set up time; greater of machine time *or* direct labour time + set up time.

This can be set at Company Profile, Machine or Route Operation level.

Dye-Lot Control

See Lot Control.

Economic Order Quantity

This is an optimum quantity of a style to be produced by a style route or supplied on an order. It may be entered for each style route and may be used as the basis of apportioning fixed costs for an item.

Effective

The period over which something takes effect. Throughout Style Production, you can specify such a period by entering an effective start date and finish date. For example, the effectiveness of a material is the time period during which it can be used to make a style.

Efficiency

The ratio of standard to actual performance.

Efficiency Variance

The difference between standard and actual performance in quantity and cost terms.

End Date (Planning)

The last date to be considered by the run. It can be entered or calculated as Current Date plus item cumulative lead time. It can be extended by setting a number of safety days.

EOQ

See Economic Order Quantity.

Exception Events

Transactions which are likely to cause a change in the supply and demand status of an item.

Fabric Type

Production classification used in MRP as a selection parameter for a Selective MRP run.

FIFO

This is an acronym for First In First Out - one of the costing methods available in the Style Inventory Management application. Using this method, each stock receipt is valued at actual cost, and issues are valued using these receipt batch costs on a First In First Out basis.

Finished Goods Receipt

The receipt of a quantity of a production item into an Inventory stockroom, as a result of a production order.

Firm Planned Production Order

A production order which remains under the control of the planner in terms of timing and quantity and is not recommended for change by Planning functions, unless Planning Filters are set to allow this.

Fixed Cost

An element of item cost that does not vary with the volume of production. Fixed elements of costs are; set up, fixed overhead, fixed user-defined costs.

Fixed Order Quantity

An ordering policy used by MPS and MRP to control suggested replenishment orders. It is used to generate suggested supplies of a pre-defined size.

Fixed Quantity Per

An material to a bill of material whose requirement will not vary with batch size.

Floor Stock

Inventory which is issued to a designated floor stock location (logical or physical stockroom) on the shop floor rather than directly for immediate consumption. Floor stock is consumed as it is used at a particular operation.

Floor Stock Location

This is a logical or physical stockroom where items with a Material Control Policy of issue to floor stock are issued and consumed.

Forecast Level

The level at which forecasts can be maintained at; or the level to which a family forecast can be spread to. It is defined within the production Details of a style. The available levels are: style; style/colour; SKU or full product.

Frozen Stock

The quantity of an item which is designated as 'frozen' and thus is not available for issue or allocation. It is expressed as a balance quantity at item/stockroom level, or item/lot level.

Generated Demand

See Dependent Demand.

Goods Inward

An area within a warehouse in which incoming materials are received, prior to being put away in their warehouse locations.

Goods Receipt Note

A document produced when receiving work back from a subcontractor which provides details of the goods received.

GRN

Acronym for Goods Receipt Note.

Gross Requirement

The total demand for an item in a given time period before stock on-hand and supplies are netted.

Held Inventory Tracking

A regimen imposed by the system to force entry of a reference code/ description each time a WIP quantity is booked as 'held'. This reference may be for the whole booked quantity or specific to one or more items in the total quantity. Any further movements of Held WIP Inventory (for example, transfer or scrap) necessitate the specification of the held inventory reference.

Held WIP Inventory

WIP inventory which is not available to progress to the next operation until released from held status. This may be because it is awaiting quality control inspection or rework.

In Transit

The quantity of an item which is currently in transit between two stockrooms. It is expressed as a balance quantity at the target item stockroom.

Indented Bill of Material

A multi-level explosion of an end item (finished product or style) or sub-assembly, showing all the levels of materials, each of which is displayed indented one position from its immediate parent.

Indented Cost Roll-up

A method of simulating the cost of an end item (finished product or style) or sub-assembly with reference to its bill of material and manufacturing operations at all levels, and then rolling up the costs of all its materials and operations.

Indented Where-Used

This is the inverse of the indented bill of material. It shows the parent item of a material. Each parent item is indented one position from the level below. The analysis can be multi-level, and identifies the parents, grandparents, great grandparents, etc., of a material.

Independent Demand

Demand for an item originating from sales orders or forecasts. That is, direct demand for the item itself.

Indirect Labour

Work performed in a factory that is not directly linked to the production of items. For example: cleaning, sweeping, polishing.

Inventory Audit Record

When a revaluation of Inventory takes place during a transfer of standard costs from Production, a control record is created for each stockroom revaluation.

Item

A term used to describe an element of stock identified by a unique number. An item may be a style or a material.

Item Group Minor

Style Inventory Management classification used in Production Forecasting to define the product family to which an item belongs.

Item Stockroom

This is the highest level at which costs and inventory balances are held. The item/stockroom record also defines stock management rules for an item in a stockroom used within Style Inventory Management.

Item Type

Within Style Production, Item Type classifies items into made items (manufactured or produced), bought out items, consumable tools and purchased items.

Use Production Details under the Style/Material Details option to set the Item Type for a style or material to one of the following:

M - Production Items. These are styles or intermediates used in the production of a style.

P - Purchased items. Examples are materials such as lace, leather and silk.

B - Bought out items. Examples are buttons, zips, hangers, suit covers and packaging materials such as boxes and labels.

T - Consumable tools. Examples are knitting needles, blades and pins.

You can override Item Type for an individual route on Style/Route Override Maintenance screen 2 under the Style Route/Bill of Materials option.

Change Item Type descriptions through the PITP parameter under the Maintain Parameter File option.

Key Material

A specific material on a route that is used to control the lot characteristics of the finished product. Only one material per route may be defined.

Key Operation

An operation on a route that is identified as a special progress point; used in various enquiries and reports to limit the number of operations shown. It can

additionally be used to specify that non-stock purchase orders should be created for subcontract operations.

Labour

Work performed by operators.

Labour Profile

A group of labour skills that work together in a team. It is linked to an operation on a style route to enable the calculation of labour capacity requirements.

Labour Skills

An operator's skill that is required to perform an operation.

Labour Time

The length of time required by an operation in terms of labour.

Landed Costs

Costs in the receiving of purchased items. These are user-defined costs such as freight, carriage or insurance.

Latest Cost

One of the Costing Methods available in the Style Inventory Management application. Using this method, each stock receipt is valued at actual cost and all issues are valued at this cost. In addition, total inventory is valued at this cost.

Lead Time

The amount of time required to produce or procure a style or material. For production items, lead time is derived from the sum of the lead times of the individual operations required to produce the item and any sub-assemblies. Lead time also relates to procurement times for purchased items. See also Production and Cumulative Lead Times.

Load

The capacity requirement on a machine or work centre or labour skill or labour department in terms of time arising from an operation scheduled at that machine or against a labour profile.

Logical Stockroom

A stockroom which does not physically exist but is used as a reference for the recording of WIP inventory, or floor stock. Recordings may be made to physical stockrooms if they exist, logical stockrooms are simply an alternative.

Lot Control

A level of stock control to ensure that fabric is issued out of a common batch, indicating that the fabric has been dyed in the same dye vessel. Also referred to as batch control, dye-lot control, piece control, shade control, roll control and merge.

Lot Traceability

Where stock control is specified at batch or lot level, this refers to the ability to trace the movement of stock at this detailed level.

Low Level Code

The lowest point in bills of material or production orders at which an item exists. It indicates the maximum level at which the item resides. It is used by MRP to determine when to plan the item in the fully exploded product sequence.

Machine

A piece of equipment upon which or with which work is performed, and capacity requirements are measured.

Machine Schedule

A daily work plan for a machine, containing item and order quantities and duration of set up and operating hours.

Machine Time

The length of time consumed by an operation in terms of machine work.

Marshalling Area

An area within a warehouse that stores materials temporarily when they have been picked from their warehouse locations but have not yet been sent out.

Master Production Schedule

MPS calculates and balances demand and supply for master scheduled items, and generates a production schedule with suggested dates and quantities.

Material

A material is any of the raw materials that go into making a style. Materials may include fabric, thread, buttons, zips, labels, pins, hangers, packaging and so forth.

Material Control Policy

This parameter defines the method of item issues to production. This may be: formal issue; backflush or floor stock issue.

Material Requirements Planning

MRP calculates and balances demand and supply for purchased materials and lower level manufactured items and generates a suggested schedule for production and purchases, with suggested dates and quantities for actions.

Material Route

The route to be exploded in indented bill of material functions for identified materials to establish lower level materials.

Material Type

Parameter used to determine an item's material type. This may be: fabric; trim; packaging; fabric group; trim group; or packaging group.

Material Usage Policy

A parameter which determines how the material quantity is determined when an item is specified on a bill of material. This may be: quantity per based or ratio based.

Material Wastage

The planned or anticipated percentage of a quantity of material that will be unusable when it is issued to the production process.

Material Where-Used

The identification of where a material is used in assemblies and sub-assemblies.

Matrix Type

The display mode of the matrix for a style, this can be: a maximum of 15 sizes with quantities up to 999; a maximum of 10 sizes with quantities up to 99,999; a maximum of 6 sizes with quantities up to 99,999.999.

Maximum Capacity

The theoretical capacity of a machine in hours when working at its peak rate.

Maximum Capacity Factor

This factor may be applied to a shift profile to allow calculation of the maximum number of hours available at a machine, if for example, the machine consists of several machines or multiple operators. For example, if the machine has a standard shift profile which defines 8 working hours per day, applying a factor of 3 would indicate that 3 x 8 (24) hours are available.

Maximum Order Quantity

A value set for an item to control the suggested supply batch sizes suggested by MPS and MRP. It is an advisory parameter, and does not restrict the size of the suggested batch, but a warning is shown on the plan reports when a batch size exceeds it.

Maximum Stock

The preferred maximum stock balance of an item in a stockroom. This may be set manually for each item.

Merge

See Lot Control.

Minimum Order Quantity

A control parameter set for an item to manage the suggested supply batch sizes recommended by MPS and MRP. It ensures that a supply is never less than the defined minimum order value.

Move Days

The length of time required to transport work or cool down or dry out after an operation has been performed and before the following operation can start. This is an element of inter-operation time.

Movement Type

This refers to the classification of movements by type of transaction, for example, sundry receipts, customer order issues.

MPS

Acronym for Master Production Scheduling.

MPS Item

An item which is under the scheduling and planning control of Master Production Scheduling. It is typically an end-product, critical sub-assembly, or key material.

MRP

Acronym for Material Requirements Planning.

Multi-Plant

Use multi-plant planning to share the load between different plants or factories.

Multiple Order Quantity

A control parameter set for an item to control the suggested supply batch sizes recommended by MPS and MRP. It defines the increments that are applied to a batch to meet a demand quantity. It sets a defined batch quantity and the ruling that a demand quantity must be supplied in whole batches of the set quantity. For example, demand equals 110; multiple order quantity equals 20; required equals $110/20=5.5$ which would convert to 6 batches.

Net Change MRP Run

A net change MRP run considers only those materials that have had any changes to their demand or supply since the last MRP run. A net change MRP run is shorter than a full MRP run and therefore allows you to run MRP more frequently.

Net Change Reason Code

Identifies the transactions that can generate triggers for net change MRP runs.

Net Demand

Net demand equals gross demand less available stock, adjusted by demand policy parameters.

Net Requirements

The difference between net demand due on a day and the total suggested supplies planned to be available on that day, adjusted by pre-set Order Policy parameters.

Off Standard

Production work that is performed by a piecework paid Operator who is not being paid 100% of the standard minutes for the operation. There are many reasons for work being off-standard: training, unfamiliar work etc.

On Order

The quantity of an item for which outstanding purchase or production orders exist. It is expressed as a balance quantity at item/stockroom level.

On Standard

Production work that is performed by a piecework paid Operator who will be paid 100% of the standard minutes for the operation.

On-Hand Quantity

The quantity shown in Inventory as being physically in stock. For WIP inventory this is calculated as the sum of the Available + Subcontractor + Held balances.

Operation

A stage in the production route of an item

Operation Costs

The costs specific to individual production stages. In the Extended edition of the software, costs can be held at route and operation level as well as item level.

Operational Wastage

Percentage loss of work-in-progress as a result of performing an operation.

Order Policy

Order policy is used by MPS and MRP when building a suggested schedule. Policies may be: discrete; discrete above minimum; fixed quantity; number of days supply or multiples above minimum.

Order Release

The point at which a production order is made available for processing on the shopfloor. Materials may be allocated and issued at this point.

Order Status

Identifies the stage that a production order has reached. The status may be one of the following: suggested, planned, confirmed, released, active, cancelled or completed.

Organisational Model

The organisational model is a control mechanism based on a view of production resources. The model enables the setting of important default values, and definition of certain procedures and policy issues which will be implemented at resource group level. To use this facility, machines must be defined to an organisational model.

Overdue Days (Planning)

Indicates the number of days of overdue supply and demand to be considered in MPS/MRP runs.

Overhead Rate

The rate per hour or % rate applied to absorb production overhead costs in to the item unit cost. Specified on Cost Centres together with an Overhead Recovery Method.

Overhead Recovery Methods

Different recovery methods are available based on production costs, process time, materials or outputs in terms of values or quantities.

Overload

The condition where a machine has more work scheduled to be performed than it has available time in a given period.

Pack Type

A category of standard outer packing, such as a box or a pallet, used for storing finished styles within a warehouse.

Parallel Operations

As an alternative to consecutive operations, certain tasks may be carried out in parallel. For example, completing fronts, backs, sleeves and collars for shirts; and then marrying up at a subsequent operation for completion.

Parallel Processing

The method of enabling groups of operations within the same production order to be active at the same time. This is also used to reduce the overall duration lead time for an operation.

Parameter File

Contains system and user-defined codes which set control parameters or allow the amendment of standard code descriptions.

Physical Stock

The total quantity of an item in a stockroom. It is expressed as a balance quantity at item/stockroom level and also at item stockroom lot level.

Pick

The process of issuing materials from a warehouse to a production order.

Pick Face

Within a warehouse, a fixed location from which most picking takes place for a material.

Pick List

An instruction document detailing how much material is required and where it should be picked from. This is also referred to as a pulling list.

Piece Control

See Lot Control.

Planned Available

The quantity calculated to be available at any point in time if MRP or recommendations are implemented.

Planned Material Scrap Rate

This is another way of expressing material wastage.

Planned Production Order

A production order that is not yet confirmed, but represents an intention to generate a supply. It does not have material and operation details, and is based on a standard production route.

Planner

There are two types of planner. Firstly, a production planner is responsible for planning production of styles. Secondly, a buyer is responsible for who plans a group of items and is linked to styles.

Planning Filter

This filter determines the sensitivity of MPS and MRP rescheduling logic when balancing supply and demand. Set up planning filters against the WTyp parameter under the Maintain Parameter File option. Allocate a planning filter to a style on the Production Details screen under the Style/Material Details option. To override a planning filter on an individual route, use the MPS/MRP Filter field on Style/Route Override Maintenance screen 3 from the Style Route/Bill Of Material option.

Planning Horizon

The end date of an item planning run in MPS or MRP.

Planning Model

A method of defining a view of supply and demand for planning purposes. It is defined in terms of stockrooms. Multiple planning models may be defined to produce differing views of the production environment. One particular model must be defined as that from which MPS or MRP suggestions may be confirmed to production.

Planning Route

This is the route nominated for a style. The planning route is used to plan materials and schedule manufacturing dates and times in MPS and MRP. For a centralised plant, you can nominate the planning route on the Production Details screen under the Style/Material Details option.

For multi-plant MPS planning, however, multiple plants can have different planning routes. Therefore, Style establishes a link between the Receiving Stockroom nominated for a route and the stockrooms nominated for each plant's planning model.

Planning Type

This indicates whether the item is MPS or MRP controlled. This field is set up in Production Details under the Style/Material Details option.

Primary Operation

A standard method for processing one part of the route. The primary operation is used for all the style variants, unless you have set up variant operations. The primary operation is used to calculate costs for the style.

Primary Stockroom

The default stockroom for issuing and receipt of an item, when defining a route. On costing routes, the issuing stockroom for an material must be its primary stockroom.

Priority

The relative importance of an order in the work flow. It is used to control the sequence of jobs queuing at machines.

Process Route

This is a definition of the processes (operational stages) and materials required to produce an item or set of items. It may also be referred to as a production route.

Product Family

A product family is a group of similar items whose demand follows a similar pattern. Group codes are defined on the Style Inventory Management, Descriptions File, and entered against items in the Style Inventory Management Product Group Minor field.

It is possible to maintain forecasts against families, thereby achieving reduced maintenance combined with an equivalent level of forecast accuracy.

Production Calendar

The definition of the production environment in terms of working days, non-working days, holidays and shutdown periods. Production calendars, once defined may be assigned to: Company Profile, Machines and MPS/MRP reporting profiles.

Production Lead Time

The amount of manufacturing time required to produce an item from its immediate materials and operations. No reference is made to the lead time of its materials.

Production Order

A document which sets out the details of the production of a specific style in specific quantities and which is used as an authority to carry out the work. Also known as a works order.

Production Schedule

The plan which contains the sequence and timings of items and operations to achieve the planned production output.

Production Sequence (Major)

An item parameter which controls the sequence in which items are planned in MPS and MRP.

Production Sequence (Minor)

An item parameter which controls the sequence in which item operations are performed, recognising the need to make products in a preferred sequence due to, for example, colour change or set up costs.

Put Away

For incoming materials, the process of moving the materials from the goods inward area in a warehouse to a location area within the warehouse. For received finished styles, the process of moving the styles from the receipt area in a warehouse to a location area within the warehouse.

Quantity Per

This the standard quantity of a material that is required to make its standard parent lot size.

Queue Time

The length of time that a job will wait on average at a machine after arrival before it is worked upon. This is an element of inter-operation time, and should be reduced wherever possible.

Re-Order Point

The quantity of an item in a stockroom which, when reached, should trigger a re-order action. This may be set manually. Safety stock is taken from the production item master file.

Receipt Area

An area within a warehouse in which finished styles are stored initially after production until they are put away in a warehouse location.

Receiving Stockroom

Used in multi-plant MPS planning to link a planning route with the stockroom associated with a specific plant.

Recommended Supply Orders

Suggested replenishments generated by MPS and MRP to support defined inventory stocking policies and to meet outstanding demand.

Regenerative

An MRP planning method which replans every MRP controlled item, regardless of its demand and supply status.

Released Production Order

This is a production order which has been released to the production (shop floor) process. Materials may be allocated and issued to it, and production activities may be booked against it. Any bookings of material or production will automatically change its status to Active.

Reporting Level

The level at which an operation will be reported, this may be: style; style/colour; style/size; style/colour/size.

Reporting Profile

Although MPS and MRP calculate demand/supply on a daily basis, information pertaining to the production plan may be 'bucketed', that is, grouped into time slots, in accordance with a reporting profile defined for each planning model. Usually, this requires the grouping of data into small time periods at the start of the plan; then longer time periods as the plan moves out into future periods.

Reporting Types

A set of predefined transaction types which Transaction Manager uses to perform required updates. Examples are WIP scrap, down time, set up time and subcontractor rework.

Resources

The facilities which contribute to the production of items. Within the Production system, these comprise: cost centres, machines, work centres, production calendars, shift profiles, labour skills, operators, teams and subcontractors.

Rework

Work that is necessary to correct a sub-standard item rejected during/after its manufacture.

Roll Control

See Lot Control.

Route

A definition of the operational stages involved in producing an item, sequenced in order of manufacture, and specifying the materials required in terms of materials and resources.

Route Code

The identification code representing an item structure and production method. There can be different routes created for an item. A preferred planning and cost route can be defined.

Route/BOM

Defines both the route (production stages) and material requirements (BOM, recipe, formula) required to produce an item.

Run Time

The length of time required by an operation.

Safety Lead Time (Planning)

Used to set an end date beyond the cumulative lead time of an item. The end date is calculated as item horizon plus safety lead time.

Safety Stock

The desired level of stockholding for an item to support a customer service or availability policy.

Sales Forecast

A statement of the anticipated market demand for a product. It can be compared with actual sales orders, in MPS/MRP calculations to determine the net demand to be met by production. This is dependent upon the Demand Policy code set for the item.

Scheduled Receipt

A planned supply in MPS/MRP; this may be a released or active production or purchase order.

Scheduling

The process of calculating and suggesting due dates, quantities and action dates for the supply of an item to meet required demand quantities and dates.

Search Family

Linked to a style. Defines the descriptions for each of the style's dimensions. That is, colour and size.

Seasonal Profile

Use a seasonal profile to represent seasonal variations in forecasting. To create and update seasonal profiles, use the Maintain Seasonal Indices option. The Profile Code field under this option identifies each seasonal profile. To allocate a seasonal profile to a style, enter the Profile Code in the Seasonal Profile field under the Style/Material Details option.

Serial Number Control

A form of lot control which maintains single, uniquely identified (serialised) units.

Set Up

The activity of preparing machines or processes for production. Set up time forms part of the lead time of an operation.

Set Up Time

The duration of the set up for a machine. This is expressed as a labour time.

Shade Control

See Lot Control.

Shift Length

The duration of an individual working shift for a machine.

Shift Profiles

These describe the pattern of shifts in a day. Shift profiles use effectivity dates to reflect planned changes in patterns. A default shift profile may be assigned to a machine; or a shift profile assigned to each working day within a week at a

machine. The shift profile defines the number of productive hours available on a working day.

Shipper Number

A number assigned to each shipment of items to or from a subcontractor if Shipper Tracking is in use.

Shipper Tracking

A method of tracking materials or WIP inventory to or from subcontractors.

Simulated Cost

A function which projects product costs by applying variables to the cost structure to ascertain likely future costs, or by changing materials to ascertain the cost impact of the changes.

Single Level Enquiry

A one level explosion of a bill of material and route which costs the materials and operation processes required to make the parent item.

Size

Throughout Style Production, size generally refers to the size mask or masks you may have specified for a style under the Style/Material Details option.

Size Mask

Linked to a style. A group of sizes (in sequence) in which the style is produced.

SKU

Acronym for Stock Keeping Unit. This is an individual stock item.

For styles of more than one dimension, the SKU represents the lowest level of definition for a style. For example, a 3-dimensional skirt (ie skirt/colour/size) may have various SKUs including black size 10, black size 12, black size 14, red size 10, red size 12, red size 14 and so on.

A SKU is also called a variant.

You can control production at the SKU level.

Smoothing Policy

A planning policy which smoothes sale forecast demand to provide a level production schedule.

Standard Capacity

The daily capacity in hours of a machine when operating at its normal rate, and normal shift patterns.

Standard Capacity Factor

A number that you can specify against a shift profile. This number is multiplied by the total number of hours defined in the shift profile to calculate the standard capacity of a machine. For example, for a shift profile of 8 hours at a machine where 2 persons operate, you would enter a factor of 2 to indicate a standard capacity of 16 hours.

Standard Costs

A costing method available in Production and Inventory. Standard costs are calculated for items based on standard cost rates and operation times and the standard costs of materials. They form the yardstick for performance measurement in a given period.

Standard Efficiency

The percentage of the standard capacity of a machine which you expect to achieve under normal operational circumstances. This percentage may be used in capacity planning enquiries and reports.

Standard Lot Size

Standard batch size in terms of which material quantities and operation times are expressed in a route/BOM.

Standard Operation

An operation that can be included in individual style routes. The operation belongs to a standard operation group.

Standard Operation Group

Standard operations that are grouped together, for example, a group of cutting operations. A standard operation group might also contain a generic sequence of

operations. You can include one or more standard operations in individual style routes.

Standard Production Orders

Production orders which are based on a standard route to obtain material requirements and operation details.

Start Date

The scheduled release date of a production or purchase order.

Start Date (Planning)

This is the first date considered by MPS and MRP Demand and Supply prior to this date is ignored. It is the Current Date less Overdue days set for the planning run.

Stock Forecast

A forecast used in MPS and MRP to plan variable levels of inventory availability to maintain desired customer service levels over and above standard safety stock.

Stock Item

See SKU.

Stock Movement

A movement of a quantity of an item into or out of a stockroom. More particularly, this will refer to the recording of such a movement in the application, and the transaction record created as a result.

Stockroom

A discrete area where stock for an item is recorded and controlled separately from other company stocks. Stockroom codes are also used to define 'logical' stockrooms used to hold WIP inventory, and Floor Stock Locations which may be physical or logical stockrooms.

Stockroom Balance

See Balance and Item Stockroom.

Style

Style has two definitions. Firstly, Style is the System 21 Style product. Secondly, a style is an end-product with one or more dimensions.

Style Matrix

The style matrix is fundamental to System 21 Style and occurs throughout System 21 Style Distribution and System 21 Style Production. A style matrix can have a maximum of 4 dimensions.

The first dimension of every matrix is always the style or the product itself. The second dimension (eg colour) sits on the X axis of the matrix. The third and fourth dimensions (eg size, fit) sit on the Y axis of the matrix.

Each cell in the matrix represents a single stock item or SKU (eg a size 12 black skirt).

The big advantage of the Style matrix is that, once the matrix is defined, the individual cells of the matrix are automatically created as the SKUs. Therefore, the Style matrix enables you to define vast numbers of individual stock items quickly and efficiently.

You can also make sensible decisions at the level of the style matrix rather than having to deal with each individual stock keeping unit.

Subcontract Operation

Work on the production of an item that is carried out by another manufacturer. This entails sending materials or WIP which are worked on by the subcontractor before being returned for further operations, or quality inspection or receipt into stock.

Subcontractor Stockroom

A logical stockroom which holds all subcontractor material balances. Subcontractor WIP inventory balances are held as balances at operations in the associated machine WIP location.

Subcontractor Shipper

A document that goes out, together with the partly completed goods, to the subcontractor.

Suggested Production Order

An MPS or MRP recommendation to create a production order to satisfy a shortage identified by the planning process.

Suggested Purchase Order

An MPS or MRP recommendation to create a purchase order to satisfy a shortage identified by the planning process.

Sundry Issue

Any receipt of materials that is unrelated to either a purchase order or a production order.

Sundry Receipt

Any receipt of materials that is unrelated to either a purchase order or a production order.

Supplier

A code representing the vendor/supplier.

Supply

The planned receipt of item quantity from a purchase order or production order.

Team Size

The standard number of operatives scheduled to work on an operation, either as direct labour or set up labour.

This Level

The final level of manufacture for an item with a multi level route/BOM, as opposed to 'lower' levels of manufacture such as sub-assemblies.

Time Basis Code

Code indicating how operation times are expressed on a route. These are: time per lot; time each; quantity per hour; fixed time, time per 1000; time per 100; time per fixed batch.

Time Booking Policy

A parameter set on the Organisational Model to control the time booking format in Production reporting. This may be in decimal hours or hours and minutes. This policy is set only if the Time Reporting Policy is set to elapsed time.

Time Fence

The date which the schedule is fixed no recommendations are made by MPS or MRP to change existing production or to suggest new production.

Time Fence Days (Planning)

The number of days that are added to the Current Date to calculate the Time Fence Date.

Time Fence Policy

Parameter set at item level indicating whether shortages occurring within the time fence should be ignored, or satisfied on the Time Fence date.

Time Reporting Policy

Parameter set on the Organisational Model to control the format in which operator and machine times at an operation are entered. This may be set for entry as elapsed time or as work start time and stop time.

Time Units

The units in which operation times are expressed. This is defined on the Company Profile and can be in hours or minutes.

Transaction Manager

The function that processes production and WIP inventory transactions, generating movement records and updates balances. It runs in its own subsystem and may be started and stopped. It must be running in order to keep balances and transaction details up-to-date during production bookings.

Transaction Number

Each production booking entered on the system is allocated a system transaction number which may be accessed and displayed for subsequent reference in enquiries and reports.

Transaction Type

JBA transaction codes which represent a particular balance update or movement generation. The transaction type calls a program which ultimately updates the database.

Trial Kit

A method of simulating material allocation to a production order or route to assess availability to meet the requirements. Also known as Material Availability Enquiry.

Trigger

Marks a change to the demand or supply of a Style item since the last net change MRP run.

Unit Cost

The amortised cost of a single unit of an item.

Unit of Measure

The unit in which a balance quantity or unit cost is expressed.

Unplanned Issue

Issue of materials to a production order which has not been previously allocated.

Unplanned Receipt

Receipt into inventory of an item or items not expected at the booking operation. That is, not standard on the route, or order.

Usage

The quantity of an item issued from a stockroom in a given period.

Usage Profile

A user-defined profile which specifies the pattern of periods to be included in the calculation of average usage.

Utilisation

The extent to which the capacity of a machine is expended by actual work performed.

Value/Usage

The value/usage setting for an item in Inventory. It positions the item in a matrix of value/usage. It is a selection criterion for selective MRP.

Variance

A difference between the standard cost or volume of a process and the actual recorded cost or volume.

Variant

The different colours and sizes which make up a style or material. A variant is equivalent to a SKU. Each variant has a cell in the Style matrix.

Variant Operation

An operation that produces one or more style variants in a different way to the primary operation. Style calculates costs separately for style variants produced by a variant operation. Scheduling of work is also done separately for these style variants.

Variant Spread

A distribution of variant quantities that is used to break down a total quantity for the style. For example, if you wish to make twice as many red shirts as green shirts, you can enter 2 under red and 1 under green. Then, if blue shirts are ten times more popular than green shirts, you need to enter 10 under blue. Style uses this variant spread to distribute a forecast down to variant level. In addition, when you create a production order, Style distributes the total quantity amongst the variants according to this variant spread.

Warehouse

If you have Warehousing installed, you can use warehouses to stock materials and finished goods.

Wastage (Material)

The planning factor applied to an material on a route to reflect expected loss.

Wastage (Operation)

The planning factor applied to an operation to reflect expected losses. Scheduling uses the factor to inflate the standard times to make the required lot size.

Wastage Cost

The amount of item unit cost attributable to operational or material wastage in the production process. It is held by Cost Element and can optionally be consolidated into the item cost elements. A wastage element can be configured to display the total wastage cost.

WIP

Acronym for Work-in-Progress.

WIP Inventory

Work-in-progress inventory; transparent to Style Inventory Management, but accessible through enquiries in Production WIP Inventory Control.

WIP Location

A WIP location defines a location, either logical or physical, on the shopfloor where inventory is stored between operations. The location may be associated with one or more machines.

Initially, inventory balances at a given WIP location are maintained as a result of booking inventory against a count point operation. Quantities may be entered for good, scrap and held inventory. WIP Inventory Management allows inventory to be changed in a variety of ways prior to its reaching the next operation in the route.

WIP Shipper

See Subcontract Shipper.

Work Centre

A collection of machines that is grouped together for capacity requirements analysis. Work centres are not used in planning or machine scheduling.

Work-in-Progress

The value of work currently underway in the factory in terms of the material issued, and the operations performed. For a given order, WIP valuation is calculated as the value of material and work material less the value of receipts made into stock. Work-in-progress (WIP) can be valued at standard or current cost.

Works Order

See Production Order.

-
-
-
-
-

Index



Index

Error! No index entries found.